



DCS CORPORATION

1330 Braddock Place * Alexandria, Virginia 22314 * (703) 683-8430

Philip Morris, USA
Attn: Bradford Reynolds
Post Office Box 26603
Richmond, Virginia 23261

Project No.: 03741.00.0001
Invoice No.: 008
Invoice Date: 22-Sep-00
Contract No.: 42511702
Ceiling: \$ 749,000.00

Analysis of Current and Cumulative Cost

Labor Category	Rate	Current		Cumulative	
		Hours	Dollars	Hours	Dollars
Project Engineer	111.55	-	-	7.00	780.85
Systems Engineer	102.71	16.00	1,643.36	38.00	3,902.98
Senior Engineer	85.14	15.0	1,277.10	127.0	10,812.78
Engineer	69.73	54.0	3,765.42	441.0	30,750.93
Jr Engineer	59.04	-	-	34.0	2,007.36
Technician	39.21	217.0	8,508.57	1,699.0	66,617.79
Total Labor		302.0	15,194.45	2,346.0	114,872.69
Material			1,107.10		30,442.25
Travel			2,562.32		26,856.48
Maintenance & Support 374101			18,863.87		172,171.42
Project Engineer	111.55	-	-	3.00	334.65
Systems Engineer	102.71	53.0	5,443.63	155.0	15,920.05
Senior Engineer	85.14	20.0	1,702.80	631.0	53,723.34
Engineer	69.73	-	-	14.0	976.22
Junior Engineer	59.04	-	-	78.0	4,605.12
Technician	39.21	8.0	313.68	28.0	1,097.88
Total Labor		81.0	7,460.11	909.0	76,657.26
Material			-		192.75
Travel			-		6,838.72
Project Control & Admin 374102			7,460.11		83,688.73
Senior Engineer	85.14	-	-	77.0	6,555.78
Engineer	69.73	-	-	248.0	17,293.04
Junior Engineer	59.04	-	-	79.0	4,664.16
Technician	39.21	-	-	41.0	1,607.61
Total Labor		-	-	445.0	30,120.59
Materials			-		3,146.47
Travel			-		4,948.08
System H/W Improvements 374103			-		38,215.14

Approved 10/2/00
[Signature]

OK to pay
[Signature]

2078186587



DCS CORPORATION

1330 Braddock Place * Alexandria, Virginia 22314 * (703) 683-8430

Philip Morris, USA
Attn: Bradford Reynolds
Post Office Box 26603
Richmond, Virginia 23261

Project No.: 03741.00.0001
Invoice No.: 008
Invoice Date: 22-Sep-00
Contract No.: 42511702
Ceiling: \$ 749,000.00

Analysis of Current and Cumulative Cost

Labor Category	Rate	Current		Cumulative	
		Hours	Dollars	Hours	Dollars
Systems Engineer	102.71	-	-	24.0	2,465.04
Senior Engineer	85.14	-	-	225.0	19,156.50
Engineer	69.73	5.0	348.65	102.0	7,112.46
Junior Engineer	59.04	-	-	298.0	17,593.92
Technician	39.21	26.0	1,019.46	417.0	16,350.57
Total Labor		31.0	1,368.11	1,066.0	62,678.49
Materials			-		28.68
Travel			-		1,837.87
System S/W Improvements 374104			1,368.11		64,545.04
Systems Engineer	102.71	-	-	-	-
Senior Engineer	85.14	-	-	4.0	340.56
Engineer	69.73	-	-	110.0	7,670.30
Technician	39.21	-	-	7.0	274.47
Total Labor		-	-	121.0	8,285.33
Finalize Detailed Doc. 374105			-		8,285.33
Project Engineer	111.55	4.0	446.20	4.0	446.20
Systems Engineer	102.71	4.0	410.84	57.0	5,854.47
Senior Engineer	85.14	55.0	4,682.70	99.0	8,428.86
Engineer	69.73	153.0	10,668.69	440.0	30,681.20
Junior Engineer	59.04	79.0	4,664.16	306.0	18,066.24
Technician	39.21	-	-	8.0	313.68
Total Labor		295.0	20,872.59	914.0	63,790.65
Materials			6,119.69		19,076.07
Travel			-		4,602.20
#17 One Camera Test 374106			26,992.28		87,468.92

8859818208



DCS CORPORATION

1330 Braddock Place * Alexandria, Virginia 22314 * (703) 683-8430

Philip Morris, USA
Attn: Bradford Reynolds
Post Office Box 26603
Richmond, Virginia 23261

Project No.: 03741.00.0001
Invoice No.: 008
Invoice Date: 22-Sep-00
Contract No.: 42511702
Ceiling: \$ 749,000.00

Analysis of Current and Cumulative Cost

Labor Category	Rate	Current		Cumulative	
		Hours	Dollars	Hours	Dollars
Senior Engineer	85.14	-	-	12.0	1,021.68
Engineer	69.73	-	-	86.0	5,996.78
Junior Engineer	59.04	-	-	71.0	4,191.84
Technician	39.21	-	-	-	-
Total Labor		-	-	169.0	11,210.30
Travel		-	-	-	-
Materials		-	-	-	-
Online Detector III Investigation 374107		-	-	-	11,210.30
Total Invoice			54,684.37		465,584.88

Make Payment To:
DCS Corporation
Post Office Box 75128
Baltimore, Maryland 21275-5128

By:

Edith Lam-Nardone
Controller

POC: Donna Jones (703) 683-8430 ext. 222

2078186589